Reply to Attn of:

National Aeronautics and
Space Administration

Lyndon B. Johnson Space Center
2101 NASA Road 1
Houston, Texas 77058-3696

October 27, 2004

EA-04-035 .

Mr. Bill Hungerford

AMS Collaboration Representative
12414 Timber Hollow

Houston, TX 77058

Dear Bill:

Regarding the Change Request (CR AMS-02/G-006) that you submitted for potential
modification of the NASA-provided Primary Support Stand, I am sorry to say that your
CR has been rejected. The AMS Project Office understands your request, but we cannot
Justify the expected additional cost associated with this CR.

We will review any proposed modification to drawings and structural analysis if you
decide to pursue this modification through a qualified vendor. Please keep in mind that
this hardware is under construction at JSC, and we are expected to complete the hardware
in the spring of 2005.

Cordially,

StepHien Porter
AMS Project Manager

cc:
EA2/T. Martin
LMSO/C102/P. Nemeth
LMSO/B14/R. Harold
LMSO/C102/C. Tutt
LMSO/C102/M. Fohey
LMSO/C102/D. Cox
CERN/R. Becker



